
Parks, Recreation and Neighborhood Services
Marybeth Harasz    January 15, 2014

NORTH SAN JOSE

NEIGHBORHOOD PLAN UPDATE



North San Jose Neighborhoods Plan



Bay Point 2.4 acres

Riverview Park 5.2 acres 

Turnkey Agreement 

River Oaks Park 5 acres

Essex Park 2.61 acres 

Future Land Dedication

Vista Montaña 5 acre

Vista Montaña 1 acre

Moitozo Park 5 acres 

Guadalupe River 

Trail

Plan Implementation Status – North Area

Coyote Creek Trail 



Essex Park 2.61 acres:  Land Dedication

Plan Implementation Status – North Area

• Parkland Agreement recorded 1/30/2009
• Essex to dedicate 2.61 acres for future public park
• Timing:  on or before 692nd residential unit
• Essex also paid $2.7 million In-Lieu Fees
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River Oaks Park 5 acres:  Open to Public

Plan Implementation Status – North Area



Bay Pointe Park 2.4 acres:  Land Acquired

Plan Implementation Status – North Area
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Vista Montana Park 5 acres:  Construction

Plan Implementation Status – North Area
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Vista Montana Park 1 acre:  Design

Plan Implementation Status – North Area



Riverview Park 5.2 acres:  Design

Plan Implementation Status – North Area



Riverview Park 5.2 acres:  Design

Plan Implementation Status – North Area
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Plan Implementation – South Area

Fox 1acre 

Future 

Turnkey 

Park

Rosemary 

Garden Park 

1.3 acres 

Guadalupe River 

Trail

Coyote Creek 

Trail Masterplan



Plan Implementation – South Area

Orchard Park 1.0 acre:  Master Plan
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Agnews Location
Agnews Property 81acres

21.6 acres for park land

59.4 acres for school land



Existing Conditions



Proposed Park



Proposed Park



Proposed RFP Schedule

• RFP Response November 

21, 2013

• State Response  30 to 60 

days

• Next Steps



Q & A


